Re-scope the migration, don't accelerate or pause

- Repos are ahead of plan, pipelines are behind
- Moving repos without pipelines splits teams across two platforms
- Pausing stops progress and measurement
- Decision needed: approve the re-scope

The mechanism works; the metrics are not yet trustworthy

- Converted pipeline passes on every pull request
- Required check blocks merges that fail
- Only 14.9% of builds link to a commit
- Lead time is labelled partial until linkage improves

Move repos only with their pipelines, in three waves

- Wave 1: standard products, simple pipelines, pilot teams
- Wave 2: complex pipelines, after shared workflows are extended
- Wave 3: legacy products, after a runner decision per product
- First 90 days: inventory 1,500 pipelines, pilot, name a metric owner

Enforce in stages, publish only trusted metrics

- Audit mode first, then required checks, then enforcement
- Stable check names, so a rename does not block every merge
- One metric owner; every number shows its coverage
- Exceptions have an owner and an expiry date

Three decisions needed now

- CTO: approve the re-scope, name the metric owner, set the end-state date
- Security: approve phased enforcement and the legacy runner standard
- Product: agree which products move first and how friction is measured